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CCR No. 96-0601 Logged Date 06/06/96 |Rev. - Request Type CCR
Priority Routine Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description)
Release A Training Plan Update (ECS Training Plan)

Documents Affected

622-CD-001-003

Source Nos (RID, NCR, etc.) or Tech
Reference

[]

RTM Change Start New Baseline |:|

Problem

The Training Plan for the ECS Project (DID 622/0OP2) was conditionally approved on 12/12/95.
order to satisfy the conditions for approval, an update of this Trainin
Additionally, the Training Plan needs to become Release A specific an

current system design.

In
Plan is required.
to be updated to reflect

Proposed Solution

The proposed solution requires Hughes to update the Training Plan by incorporating all

appropriate conditional comments as well as removing references to Release B, C, and FOT. In
addition, we intend to incorporate Release A technical revisions that have occurred since
November 1995.
Impact Analysis:
Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O
QA [] Rel. A Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None [ ] Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator  Kenneth Prickett (signed) Kenneth Prickett 6/6/96
Signature Date
Office M & 0 Office Manager (signed) Thomas Hickey 6/6/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson  (signed)

R. E. Clinard 6/24/96

Signature

Date

CMO01JU95

ECS




